

**State of Maryland**  
**Procurement Agency Activity Report**  
**Reporting Agency: Maryland Department of Transportation**

Item & Category	Method	# Bids	Contract Amount	Fund Source	DCAR Award Date
1-C	1	2	\$148,363	100% Special Funds	04/02/2019
Using Agency  SHA- State Highway Administration			Contractor Name, City State  Mona Contracting, LLC LaPlata, MD	Contract Identifier & Project Title  CH1875149SBR Removal of Salt Contaminated Soils at the District 5 Training Site in Charles County	
Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)  This Small Business Reserve project is for the removal of salt contaminated soils at the District 5 Training Site in Charles County.  The term of this contract is 04/02/2019 to 06/01/2019.					

**Legend Contract Category:** C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I = Invoice.

**Procurement Method:** 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement

**State of Maryland**  
**Procurement Agency Activity Report**  
**Reporting Agency: Maryland Department of Transportation**

Item & Category	Method	# Bids	Original Contract Amount	Fund Source	BPW Award Approval Date
2-C MOD	1	4	\$6,696,000	Fund 29	06/20/2018, 33-C
Using Agency  SHA-State Highway Administration			Contractor Name, City State  Ardent Company, LLC McLean, VA		Contract Identifier & Project Title  MO5245129 Construction of the Connecticut Avenue Salt Barn Facility in Montgomery County.
Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)					
<p>Due to concerns by the local community, the project was placed on shutdown October 5, 2018. The contractor was directed to immediately stop work on the project, remove all men, equipment, and materials from the site. The contractor did as instructed including relocating twenty precast structures to another site. After the community concerns were addressed on November 7, 2018, the contractor was notified to remobilize and proceed with the project. The contractor scheduled the earliest possible dates for material &amp; equipment deliveries, and the crews were mobilized to the project by November 28, 2018. The change order compensates the contractor for Demobilization, Remobilization, Home Office Overhead, Extended Field Overhead, Cost of Maintaining Crews, and Cost of Idle Equipment and incidentals necessary to complete the work. This change order includes a compensable time extension of 55 calendar days resultant of this closure. The revised completion date was March 6, 2020. The new completion date is April 30, 2020.</p> <p>The term of this contract is 07/12/2018 to 07/31/2021.</p>					
<b><u>Complete Below - Contract Modifications Only</u></b>					
Modification Date:	Modification No. <u>2</u> \$ Value of Mod	% Increase this Mod to Original Contract	Cumulative % Increase All Mods to Original Contract	New Contract Amount	
04/02/2019	\$198,503	2.96%	2.96%	\$6,895,403	

**Legend Contract Category:** C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I = Invoice.

**Procurement Method:** 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement

**State of Maryland**  
**Procurement Agency Activity Report**  
**Reporting Agency: Maryland Department of Transportation**

Item & Category	Method	# Bids	Original Contract Amount	Fund Source	BPW Award Approval Date
3-C MOD	1	1	\$2,572,100	100% Special Funds	02/22/2017, 1-C
Using Agency  SHA-State Highway Administration			Contractor Name, City State  Waynesboro Construction Co., Inc. Frederick, MD	Contract Identifier & Project Title  FR2595149 Wash bay installation at the Administrator’s Frederick Maintenance Facility in Frederick.	
Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)  This Change Order (CO) is a result of various changes made by the design under Redline Revisions No. 3 & 4. These revisions surround electrical and water services. This CO includes a 30-calendar day non-compensable time extension. Actual contract: 03/09/2017 – 04/30/2019. New BPO expiration date: 09/27/2019  The term of this contract is 03/09/2017 to 04/30/2019.					
Complete Below - Contract Modifications Only					
Modification Date:	Modification No. <u>2</u> \$ Value of Mod	% Increase this Mod to Original Contract		Cumulative % Increase All Mods to Original Contract	New Contract Amount
04/02/2019	\$57,950	2.25%		2.25%	\$2,630,050

**Legend Contract Category:** C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I = Invoice.

**Procurement Method:** 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement

**State of Maryland**  
**Procurement Agency Activity Report**  
**Reporting Agency: Maryland Department of Transportation**

Item & Category	Method	# Bids	Original Contract Amount	Fund Source	BPW Award Approval Date
4-C MOD	1	5	\$296,881	State Fund 29	04/05/2017, 2-C
Using Agency  SHA-State Highway Administration			Contractor Name, City State  S.E. Davis Construction La Plata, MD		Contract Identifier & Project Title  CA1435129 Building Renovations for Fire Code & Life Safety Compliance-Phase II at the Admin Prince Frederick Shop in Calvert County.
Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)  Modifications No. 1 is needed to compensate the Contractor for additional work related to project delays, utility relocations, HVAC condensation remediation, installation of fire damper, the extension of downspout and the relocation of exhaust fan due to workplace safety concerns. Actual contract term: 04/27/2017 – 01/21/2018.  The term of this contract is 04/27/2017 to 07/31/2019.					
<b><u>Complete Below - Contract Modifications Only</u></b>					
Modification Date:	Modification No. <u>1</u> \$ Value of Mod	% Increase this Mod to Original Contract	Cumulative % Increase All Mods to Original Contract	New Contract Amount	
04/02/2019	\$57,904	19.50%	19.50%	\$354,785	

**Legend Contract Category:** C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I = Invoice.

**Procurement Method:** 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement

**State of Maryland**  
**Procurement Agency Activity Report**  
**Reporting Agency: Maryland Department of Transportation**

Item & Category	Method	# Bids	Original Contract Amount	Fund Source	BPW Award Approval Date
5-C MOD	1	3	\$3,471,000	State Fund 29	04/18/2018, 7-C
Using Agency SHA-State Highway Administration			Contractor Name, City State Towson Mechanical Inc., Millersville, MD	Contract Identifier & Project Title AX9725429 HVAC Upgrades to the Administration's 211 E. Madison St. Bldg.	
Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)  Modification No. 2 is needed for the removal, storage and return of all furniture and equipment from the 1 <sup>st</sup> and 2 <sup>nd</sup> floors of MDOT SHA headquarters to allow the Contractor to perform the required contract work safely and without further delay. Also, this modification includes the cost of the Superintendent due to the third floor not being vacated prior to the start of work which resulted in the Contractor's loss of production and fifty-nine(59) calendar days of work.  The term of this contract is 05/03/2018 to 11/002/2021.					
<b><u>Complete Below - Contract Modifications Only</u></b>					
Modification Date:	Modification No. <u>2</u> \$ Value of Mod	% Increase this Mod to Original Contract	Cumulative % Increase All Mods to Original Contract	New Contract Amount	
04/30/2019	\$132,783	3.82%	4.86%	\$3,639,857	

**Legend Contract Category:** C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I = Invoice.

**Procurement Method:** 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement

**State of Maryland**  
**Procurement Agency Activity Report**  
**Reporting Agency: Maryland Department of Transportation**

Item & Category	Method	# Bids	Original Contract Amount	Fund Source	BPW Award Approval Date
6-C MOD	1	4	\$1,020,789	100% Special Funds	05/10/2017, 2-C
Using Agency  MTA Maryland Transit Administration			Contractor Name, City State  Bullock Construction Inc., Easton, MD	Contract Identifier & Project Title  T-0212-1040 Grade Crossing Replacements on Townsend and Seaford Freight Lines	
Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)  This contract is for the construction of eight concrete modular railroad crossings or asphalt railroad crossings to replace the existing timber or asphalt crossings at the following locations on the MTA Townsend/Centreville freight rail line as well as Seaford/Cambridge freight rail line on Eastern Shore, Maryland. This change order was created for final settlement of changes, claim, and bid quantity adjustments. The contract was decreased by \$61,894.  The term of this contract is 04/18/2019 to 04/26/2019.					
<b><u>Complete Below - Contract Modifications Only</u></b>					
Modification Date:	Modification No. <u>1</u> \$ Value of Mod	% Increase this Mod to Original Contract	Cumulative % Increase All Mods to Original Contract	New Contract Amount	
04/18/2019	\$ -61,894	-6%	-6%	\$958,895	

**Legend Contract Category:** C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I = Invoice.

**Procurement Method:** 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement

**State of Maryland**  
**Procurement Agency Activity Report**  
**Reporting Agency: Maryland Department of Transportation**

Item & Category	Method	# Bids	Contract Amount	Fund Source	DCAR Award Date
7-C	1		\$0	80% Federal 20% State	N/A
Using Agency  MTA – Maryland Transit Administration			Contractor Name, City State	Contract Identifier & Project Title  T-1465-2740 Light Rail South End Curves Rehabilitation and Replacement of Open Deck Ties over the Patapsco River Bridge.	
Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)  This solicitation was cancelled on April 29, 2019 prior to bids being received. Per COMAR 21.06.02.02.B.01(a), the project was postponed and there was no longer a need for the procurement.					

**Legend Contract Category:** C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I = Invoice.

**Procurement Method:** 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement