



**DEPARTMENT OF GENERAL SERVICES
OFFICE OF STATE PROCUREMENT
ACTION AGENDA
July 16, 2025**



SUPPLEMENTAL

*Contact: Jenna Meini 410-787-0008
jenna.meini1@maryland.gov*

**37-IT-MOD. INFORMATION TECHNOLOGY MODIFICATION
*Department of Education***

Contract ID: Finance and Data System; R00B2600106
ADPICS No.: R00B2600106

Contract Approved: DGS 24-IT, 07/06/2022

Contract Description: Implement a financial management system and student data system per Blueprint for Maryland's Future law.

Modification Description: Extend the contract to allow time to complete a new procurement

Award: PowerSchool, Inc.; Folsom, CA

Original Contract Term: 07/07/2022 - 07/31/2025

Modification Term: 08/01/2025 - 07/31/2026

Original Contract Amount: \$7,631,251.00

Modification Amount: \$2,551,720.00

Prior Mods/Options: \$ 7,344.81 (Modification #1, Added funding for licenses;
6/23/2023 Delegated Authority - MSDE)
\$ 23,040.00 (Modification #2, Added funding for technical
support; 4/25/2025; Delegated Authority - MSDE)

Total Contract Amount: \$10,213,355.81

Percent +/- (This Item): 33.44%

Total Percent Change: 33.84%

Original Procurement Method: Intergovernmental Cooperative Agreement (ICPA)

MBE/VSBE Participation: 0% / 0%

MBE/VSBE Compliance: 0% / 0%

Performance Security: No



**DEPARTMENT OF GENERAL SERVICES
OFFICE OF STATE PROCUREMENT
ACTION AGENDA
July 16, 2025**



SUPPLEMENTAL

37-IT-MOD. INFORMATION TECHNOLOGY MODIFICATION (cont'd)

Requesting Agency Remarks: The statewide finance and data system capable of supporting fiscal and student information, establishing a method for verifying certain synthesized or compiled school-level and school system data; requiring certain funds to be distributed to certain workforce development boards. The procurement timeline was extended due to ongoing contract negotiations that required additional time to finalize terms and ensure compliance with all regulatory requirements.

The procurement timeline was extended due to the critical need to maintain continuity in the Financial Compliance Reporting system during its first year of live data implementation. This system, mandated by the Blueprint for Maryland's Future legislation, requires all 24 Local Education Agencies to submit baseline compliance data beginning in July 2024. Given the significance of this foundational compliance period, ongoing system issues needed to be resolved to ensure successful data collection. Introducing a new procurement process at this stage could have disrupted operations and jeopardized the accuracy and timeliness of the required reporting.

Fund Source: 100% Federal Funds

Approp. Code: A0101

Resident Business: No

BOARD OF PUBLIC WORKS

THIS ITEM WAS:

APPROVED

DISAPPROVED

DEFERRED

WITHDRAWN

WITH DISCUSSION

WITHOUT DISCUSSION