Page	1	of	1

State of Maryland Procurement Agency Activity Report Reporting Agency: <u>DPSCS</u>

Month

Year <u>2019</u>

April

Item & Category 09-E-02-19 C-Mod PS-1	Method N/A	# Bids N/A	Original Contract Amount \$216,378.00	Fund Source FY 19 DPSCS Operating Funds PCA 41410, AOBJ 1499	BPW Award Approval Date & Agenda Item April 18, 2018 Item #5
Using Agency Division of Correct	ions	Contractor Name, C Total Environmenta Hanover, Maryland		Contract Identifier & Project Title KJJ-001-180-M01 Underground Storage Tank Repairs at Patuxent Institution and Jessup Correct Jessup, Maryland	
Description/Remarks: Change Order No. 4 covers (PCO # 004 - \$62,913.42) ADD to perform that following tasks at underground storage tanks at the Patuxent					

Description/Remarks: Change Order No. 4 covers (PCO # 004 - \$62,913.42) ADD to perform that following tasks at underground storage tanks at the Patuxent Institution, all as required to bring tanks into compliance with MDE regulations: install new meter/totalizer in Tank #13, replace the tank sump and piping in Tank #13, replace the dispenser pump in Tank #13, install boot in Tank #12, replace the tank sump in Tank #8, replace piping and install boot in Tank #7, repair tank sump in Tank #9, replace the spill bucket in Tank #9, and repair sump sensors in Tank #13 & Tank #14. This change order adds 90 non-compensable Calendar Days to the contract in order to complete the additional work.

Complete	Below -	Contract	Modific	ations	Only
----------	---------	----------	---------	--------	------

Complete Below Contract World actions only				
Modification Date	Modification No.	% Increase this	Cumulative % Increase All	New Contract Amount
	& \$ Value of Mod	Mod to Original Contract	Mods to Original Contract	\$300,303.91
04/04/2019	4: \$62,913.42	Contract	38.79%	\$300,303.71
		29.08%		