Page	1	of	1

State of Maryland Procurement Agency Activity Report Reporting Agency: <u>DPSCS</u>

Month

January

Year <u>2019</u>

01-E-01-19 C-Mod PS-1	Method N/A	# Bids N/A	Original Contract Amount \$243,653.64	FY 19 DPSCS Operating Funds PCA 16110, AOBJ 1095	BPW Award Approval Date & Agenda Item January 3, 2018 Secretary's Action Item #4
Using Agency Division of Corrections		Contractor Name, City State FiberPlus, Inc. Jessup, Maryland		Contract Identifier & Project Title KA-001-180-C01 Security Electronics Upgrade Phase I Units at the Maryland Correctional Training Center (MCTC) Hagerstown, Maryland	
1	ks: Change Order No. 6 c for future phasing of sec	urity surveillance and	, ,	e labor, material, and equipment to inst	all a security fiber loop throughout
Modification Date 01/03/2019	Modification No. & \$ Value of Mod 6: \$117,620.00	% Increase this Mod to Original Contract 48.27%	Cumulative % Increase All Mods to Original Contract 56.74%	New Contract Amount \$381,901.64	

Prices exceeded available budget. The project was re-scoped and is currently being solicited on eMaryland Marketplace again, with bids due March 1, 2019.